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1.0 INTRODUCTION

This Preliminary Interim Source Removal Action (ISRA) Work Plan presents the approach used
to identify and control the release of constituents of concern (COCs) to surface water within the
Outfall 008 and Outfall 009 watersheds at the Santa Susana Field Laboratory (SSFL). This work
plan was prepared by MWH and CH2M HILL on behalf of The Boeing Company (Boeing) and
the National Aeronautics and Space Administration (NASA) pursuant to a California Water
Code Section 13304 Cleanup and Abatement Order (CAO) issued by the Los Angeles Regional
Water Quality Control Board (RWQCB) dated December 3, 2008 (RWQCB, 2008). The CAO,
which is included in Appendix A, was issued by the RWQCB to achieve compliance with the
Waste Discharge Requirements (WDR) for Outfalls 008 and 009 contained in Order No.
R4-2004-0111, as amended by Order Nos. R4-2006-0008, R4-2006-0036, and R4-2007-0055.

1.1  SSFL FACILITY INFORMATION

The SSFL is located approximately 29 miles northwest of downtown Los Angeles, California, in
the southeast corner of Ventura County. The SSFL occupies approximately 2,850 acres of hilly
terrain, with approximately 1,100 feet of topographic relief near the crest of the Simi Hills.
Figure 1-1 shows the geographic location and property boundaries of the site, as well as
surrounding communities. The following sections describe the site use, history, land ownership,
and environmental programs at the SSFL. Additional SSFL facility information is provided in
the Resource Conservation and Recovery Act (RCRA) Facility Investigation (RFI) Program
Report (MWH, 2004).

1.1.1 SSFL Ownership and History

The SSFL is jointly owned by Boeing and the federal government. NASA administers the
portion of the property owned by the federal government. The site is divided into four
administrative areas (Areas I, 1, Il1, and 1V) and undeveloped land areas to both the north and
south (Figure 1-1). Boeing owns Areas Il and 1V, and most of Area |. The federal government
property administered by NASA includes a 42-acre portion of Area | and all of Area Il. Ninety
acres of Area IV were leased to the United States Department of Energy (DOE). The northern
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and southern undeveloped lands of the SSFL were not used for industrial activities and are
owned by Boeing.

The SSFL has been active since 1948 and site activities have included research, development,
and testing of liquid-fueled rocket engines and associated components (pumps, valves, etc.)
(Science Applications International Corporation [SAIC], 1994). Boeing acquired the SSFL in
1996. Predecessor companies to Boeing have included the Rocketdyne Propulsion and Power
Division (Rocketdyne) of North American Aviation and of the Rockwell International
Corporation. The vast majority of rocket engine testing and ancillary support operations
occurred from the 1950s through the early 1970s, and were conducted in Areas | and Il in
support of various government space programs and in Area Il on behalf of NASA. Rocket
engine testing frequency decreased during the 1980s and 1990s, and all rocket engine testing and
use of the test areas ceased in 2006. Engine testing at the SSFL primarily used petroleum-based
compounds as the “fuel” and liquid oxygen (LOX) as the ‘oxidizer.” Solvents, primarily
trichloroethene (TCE), were used for cleaning rocket engine components and as well as other
cleaning purposes. Solid propellant testing was not conducted at the large rocket engine test
stands, but solid propellants were used in small rocket motor testing and various research and
development programs. Solid propellants, including perchlorate compounds, were primarily
used, stored, and tested within a small portion of Area I.

In addition to rocket engine testing, the SSFL was used for research, development, and testing of
water jet pumps, lasers, and liquid metal heat exchanger components; nuclear energy research;
and research and development of related technologies. Nuclear energy research, testing, and
support facilities were located within Area IV of SSFL, located approximately 2,500 feet west of
Outfall 009, and approximately 8,500 feet west of Outfall 008. The research and energy
development activities primarily occurred from the mid-1950s through 1988 (MWH, 2004).
Since 1989, activities in Area IV have focused on site restoration activities. Surface water
discharge from Area IV does not flow to either Outfall 008 or Outfall 009.

Land surrounding the SSFL is generally open space or rural residential, although other uses are
present. A brief description of the current land use of the offsite adjacent properties to
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Outfalls 008 and 009 is presented below (MWH, 2004). Adjacent land use is shown in
Figure 1-1.

e Northern Adjacent Properties - The adjacent property to the northwest is occupied by the
American Jewish University / Brandeis-Bardin Campus (BBC), and the adjacent property
to the northeast is occupied by the Mountains Recreation Conservancy Authority
(MRCA). The American Jewish University / BBC property is zoned as rural agricultural,
and contains religious, teaching, and camping facilities. The Mountains Recreation
Conservancy Authority (MRCA) property is open space and currently operates as Sage
Ranch Park, a County of Ventura Park.

e Eastern Adjacent Properties - The properties situated immediately adjacent to the east of
the SSFL are zoned light agricultural, with variances that permit higher-density use
(i.e., mobile home parks). A residential community is present approximately % mile east
of the SSFL boundary in Woolsey Canyon.

1.1.2 Existing Conditions

Overall site conditions at the SSFL are summarized in this section, including general descriptions
of topography, soils, geology, surface water, hydrogeology, and groundwater quality. More
detailed descriptions of the conditions at Outfalls 008 and 009 are provided in Section 2. A site
map depicting the storm water drainage system and outfall monitoring locations is shown in

Figure 1-2, and a regional view of drainages leading from the SSFL is presented in Figure 1-3.

The SSFL occupies approximately 2,850 acres of hilly terrain with approximately 1,100 feet of
topographic relief near the crest of the Simi Hills. The highest surface elevation at the SSFL
occurs near the center of the site at an approximate elevation of 2,245 feet above mean sea
level (msl). The highest surface elevations at the SSFL occur along two general ridges in the
central portion of the site that trend northeast-southwest. The lowest elevation within the SSFL
occurs at the eastern property boundary in Dayton Canyon and has an elevation of approximately
1,175 feet above msl. The lower elevations at the SSFL occur primarily along the eastern,

southern and north-central to northwestern perimeters of the property.

The primary geologic units present at the SSFL are the Quaternary Alluvium and the Cretaceous
Chatsworth formation. Based on previous investigations, the alluvial layer (soil) is typically 5 to
15 feet thick, but in some areas it is over 30 feet thick. The alluvium is a mixture comprised
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principally of sand and silty sand, with minor amounts of silt and clay. The Chatsworth
formation is a marine turbidite sequence primarily comprised of medium-grained sandstone with
interbedded siltstone and shale layers that generally dip to the northwest at approximately 25 to
35 degrees (MWH, 2004).

Currently, surface water discharges at the site are exclusively the result of storm water runoff,
although the discharge of treated groundwater is permitted at a single location. Historically, both
storm water and industrial wastewater discharges occurred. All industrial wastewater discharges
have ceased, with the exception of purged water and extracted groundwater, which are currently
being contained and disposed of offsite following appropriate regulatory requirements. Once the
new groundwater extraction and treatment system (GETS) is online and operational (late 2009),
the purged water and extracted groundwater will be discharged as noted above. Surface water
discharges at the SSFL are intermittent following rain events and are conveyed into the primary
drainages shown on Figure 1-2.

Regional surface water drainage patterns and the overall locations of Outfalls 008 and 009 are
shown in Figure 1-3. The majority of the surface water (estimated at greater than 60%) from the
SSFL runs off the southern property boundary through Bell Canyon and into Bell Creek, which
subsequently discharges into the Los Angeles River. The eastern portion of the facility drains
through Dayton Canyon into Dayton Creek and combines with Bell Creek downstream before
joining the Los Angeles River. The northwestern perimeter of the site drains northward into
Meier Canyon, which subsequently discharges into Arroyo Simi.  The northeastern and
north-central portions of the SSFL drain into an east-west trending drainage, herein called the
‘Northern Drainage’, which connects to the Meier Canyon Drainage north of the SSFL on
property owned by American Jewish University / BBC. Three other small parcels of the SSFL
that have had no operations convey storm water runoff through three other drainages
(i.e., Runkle Canyon, Woolsey Canyon, and Eastern drainages).

Groundwater occurs at the SSFL in the alluvium, weathered bedrock, and unweathered bedrock
(MWH, 2004). First-encountered groundwater typically exists under water table conditions and
may be encountered in any of these media. Across the SSFL, groundwater typically appears to
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be vertically continuous (i.e., not separated by a vadose zone) downward through the media in
which it first occurs. Perched groundwater also occurs in some locations at the SSFL. At these
locations, a vadose zone within the Chatsworth formation may locally separate perched
groundwater from underlying groundwater. Depth of Chatsworth formation groundwater at the
SSFL is typically about 50 to 100 feet below ground surface (bgs) in the eastern and western
portion of the SSFL, and 200 to 300 feet bgs in the central portion of the site. Shallow, perched
groundwater occurs typically between 20 and 50 feet bgs, with lateral groundwater flow

direction following topography.

Quarterly groundwater monitoring activities have previously identified impacts in groundwater
at the SSFL. Specific chemicals and concentrations are described in detail by Haley and Aldrich,
Inc. (H&A) in annual Groundwater Monitoring Reports (e.g., H&A, 2008). Over
400 groundwater wells/piezometers are monitored at the site. The primary chemicals detected in
groundwater at the SSFL are volatile organic compounds (VOCs), principally TCE and
associated degradation products, although localized impacts of perchlorate and tritium also

occur.

1.2 REGULATORY FRAMEWORK

A comprehensive environmental program is conducted at the SSFL under the oversight of
various regulatory agencies. The current regulatory programs for surface water discharge

permitting and site remediation are described below.

1.2.1 Surface Water Discharge Permitting

WDRs have been issued to the SSFL by the RWQCB since 1958. Currently, surface water
discharge from the SSFL is regulated under a National Pollutant Discharge Elimination System
(NPDES) permit issued by the RWQCB. Initially the NPDES permits required surface water
discharge monitoring at Outfalls 001 and 002. In 1992, a NDPES permit was issued that
included monitoring at Outfalls 003 through 007. In 2004, a NPDES permit was issued that
included monitoring at Outfalls 008 through 018 with monitoring locations established for
Happy Valley and the Northern Drainage as Outfalls 008 and 009, respectively. Currently, SSFL
is regulated by NPDES Permit No. CA0001309 (NPDES Permit), issued as WDR Order
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No R4-2007-0055. Surface water discharges are monitored at 16 NPDES locations, shown on
Figure 1-2. The current NPDES permit requires monitoring and sampling of surface water
discharges at Outfalls 001 through 014, and 018. Once the GETS is online and operational,
sampling of treated discharges from the GETS will occur at Outfall 019. Samples are collected
and analyzed per the NPDES Permit requirements as indicated in Attachment T of the NPDES
Permit, Monitoring and Reporting Program No. 6027.

In response to the exceedances of NPDES permit limits and benchmarks, the RWQCB issued a
CAO to Boeing on December 3, 2008 (RWQCB, 2008). The CAO requires Boeing to address
the sources that are discharging the constituents that exceeded NPDES permit limits and
benchmarks within the Outfall 008 and 009 watersheds. NPDES permit limit and benchmark
exceedances at Outfall 008 and Outfall 009 between 2004 and March 2008 include lead at
Outfall 008; and copper, lead, dioxinsl, pH, and oil and grease at Outfall 009 (Boeing, 20053,
2006, 2007, and 2008a). The CAO also requires that methods be used to minimize impacts to
the streambed adjacent to habitat during cleanup activities, protect the water quality during and
after cleanup activities, and restore the streambed and surrounding habitat following cleanup

activities.

1.2.2 Site Remediation

Remediation of the SSFL, including the Outfalls 008 and 009 drainage areas, is currently being
conducted pursuant to a Consent Order for Corrective Action entered into by Boeing, NASA,
DOE and the California Environmental Protection Agency Department of Toxic Substances
Control (DTSC).2 The RCRA Corrective Action process, under which the remediation is
proceeding, includes the RCRA facility assessment (RFA), the RFI, the Corrective Measures
Study (CMS), and the Corrective Measures Implementation (CMI) phases. The RCRA
Corrective Action process at the SSFL is currently in the RFI phase. This program also includes

implementation of Interim Measures (IMs) at any stage of the process.

1 The term ‘dioxins’ as used in this work plan represents the sum of 17 dioxin/furan congener results adjusts for toxicity,
normalized to 2,3,7,8-tetrachlorodibenzo-p-dioxin (TCDD TEQ).

2 Docket No. P3-07/08-003, dated August 16, 2007.

Preliminary ISRA WP_final.doc 1-6 2/16/2009



Preliminary ISRA Work Plan
Santa Susana Field Laboratory, Ventura County, CA February 2009

Under the RCRA Corrective Action process, locations at the SSFL that have released or may
have released hazardous wastes or hazardous waste constituents have been identified as Solid
Waste Management Units (SWMUSs) and Areas of Concern (AOCs) (SAIC, 1994). SWMUs and
AOCs (and other surrounding areas of historical operations) have been grouped by location for
purposes of investigation and are called “RFI sites.” The objectives of the RFI are to
characterize the nature and extent of chemical contamination in environmental media, evaluate
risks to potential receptors, gather data for the CMS, and identify areas for additional work
(DTSC, 1995).

As indicated above, the RCRA Corrective Action process is currently in the RFI stage, with RFI
Group reports being prepared to describe the investigation, findings and recommendations in a
comprehensive, integrated manner for large areas of the site. Six Group RFI Reports have been
prepared, and two of these are within the Outfalls 008 and 009 watersheds. The Group 1A RFI
Report describes historical operations, chemical sampling results, and site action
recommendations for the eastern portion of the Outfall 009 and all of the Outfall 008 watersheds
(MWH, 2009). The Group 2 RFI Report describes the western portion of the Outfall 009
watershed (NASA, 2008).

As described below, the proximity of other chemicals of potential concern identified in the
Groups 1A and 2 RFI Reports are considered in the evaluation of potential source areas to be
addressed by this ISRA Work Plan so as to minimize the likelihood of mobilizing other

constituents during the implementation phase.

1.3 OBJECTIVE AND SCOPE

The objective of the ISRA RWQCB CAO is to improve surface water quality within the
Outfall 008 and 009 watersheds by identifying, evaluating, and remediating areas of
contaminated soil in order to eliminate the COCs that have resulted in exceedances of NPDES
permit limits and benchmarks. To accomplish this objective, two work plans are required as
stipulated by the RWQCB CAO. This Preliminary ISRA Work Plan and a Final ISRA Work
Plan (to be submitted May 1, 2009), will identify potential COC soil source areas, delineate the

extent of the source areas, and evaluate and recommend interim corrective actions to prevent
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exceedances of the benchmarks established for the COCs in surface water runoff from Outfalls
008 and 009.

This Preliminary ISRA Work Plan describes the approach used to identify ISRA Evaluation
Areas, and provides information regarding work required to define Proposed ISRA Areas
(additional delineation sampling and source removal alternatives analysis). After completion of
this additional evaluation, Proposed ISRA Areas will be described and presented in the Final
ISRA Work Plan due to the RWQCB on May 1, 2009.

This Preliminary Work Plan presents facility and regulatory information (Section 1.0),
Outfall 008 and 009 background information (Section 2.0), the ISRA approach and objectives
(Section 3.0), the results of a preliminary source evaluation for Outfalls 008 and 009 (Section 4.0
and 5.0), and a summary of conclusions/recommendations and an implementation schedule
(Section 6.0). Appendix A provides a copy of the RWQCB ISRA CAO.
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20 PROJECT BACKGROUND

This section presents the physical description, operational history, and a summary of NPDES
monitoring for Outfall 008 and 009.

2.1 OUTFALL 008
2.1.1 Physical Setting

The Outfall 008 watershed encompasses approximately 62 acres and is primarily open space
with no anthropogenic impervious surfaces. The watershed is characterized by chaparral and
grassland vegetation, bedrock outcrops, and dirt roadways (for fire and security access), with
steep to moderate slopes (Boeing, 2008b). Generally, the soils in the watershed are characterized
as Sedimentary Rock Land (88 percent of the watershed area) and Gaviota rocky sandy loam
(12 percent). In addition, the soils can be predominantly classified as being in hydrologic soil
group D (highest runoff potential) (Boeing, 2008b). Elevations in the watershed range from
1,740 feet to 2,060 feet above msl. Soils within area are generally thin (less than 5 feet thick),
although extend up to over 10 feet thick in the upper portion of the watershed in the former
operational area (MWH, 2009). Shallow groundwater occurs in south of the former operational
area, north of Outfall 008.

Stormwater from Qutfall 008 flows through an unnamed ephemeral drainage to Dayton Canyon
Creek. Dayton Canyon Creek merges with Chatsworth Creek and flows south to Bell Creek,
southwest of the intersection of Shoup Avenue and Sherman Way in West Hills. Bell Creek
subsequently flows east and merges with Calabasas Creek at the Los Angeles River near the
intersection of Vanowen Street and Owensmouth Avenue in Canoga Park. Dayton Canyon
Creek downgradient of Valley Circle Boulevard, Bell Creek, and the Los Angeles River are
concrete-lined channels with highly urbanized watersheds. The regional drainage pattern is
shown on Figure 1-3.

2.1.2 Overview of Historical Operations Within Drainage Area

Two historical operational areas are present in the Outfall 008 watershed, and are being
investigated as part of the RFI. These include the Happy Valley South (HVS) RFI Site and the
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southeastern portion of Canyon RFI Site (Figure 1-4). A brief historical operational summary of
these sites is provided below. A more comprehensive description of these features is provided in
the Group 1A RFI Report (MWH, 2009).

The HVS RFI Site is an approximate 13-acre area formerly used as a solid propellants test and
research facility. Chemicals used at the facility included perchlorate, energetic compounds, and
some metals for testing purposes (beryllium). The primary operations area was in the central
portion of the site (former Building 1372), where perchlorate was used for flare research,
development, and production for the military until the mid-1960s. Between the mid-1960s
through 1993, perchlorate and other energetic materials (such as HMX and RDX) were used for
research and testing activities. Supporting facilities included a gun range propellant test and
backstop area, a motor test area, a solid propellant test area, and propellant laboratories and
support buildings, and igniter and energetic materials storage bunkers. Several debris areas have
also been observed at and near the former operational area. Almost the entire HVS former

operational area is contained within the Outfall 008 watershed (approximately 12 acres).

The Canyon RFI Site is an approximate 4-acre area used to test large rocket engines using
petroleum-based fuels and liquid oxygen. Hydrazine fuel use was also documented at one test
stand. Support facilities, such as storage tanks and areas, transformers, fueling facilities, and a
control center were also present at the site. The Outfall 008 watershed surface water divide is
located in the southern portion of the Canyon RFI Site, with only a small part of the site
contained within the Outfall 008 watershed (approximately 1.2 acres). In this southern portion of
the Canyon area, operations included equipment storage and petroleum fuel storage in

aboveground tanks. Also, two debris areas have been observed near the storage pad.

2.1.3 Status of Remedial Actions

Two removal actions have previously been performed at the HVS RFI Site. In 1999, an IM was
conducted under oversight of the DTSC to identify and remove suspected ordnance items and
debris from soil and sediment in the HVS area (UXB International Inc. [UXB], 2002). During
this IM, a geophysical survey of the entire site and surrounding area was performed. Surficial
soils to a maximum depth of approximately 5 feet within primarily two areas of the site,
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including the drainage area near former operations and the gun range backstop area, were sifted
to remove debris or suspect ordnance and replaced. Additionally, approximately 1,800 cubic
yards (cy) of soil were removed and sent for offsite disposal, primarily from the drainage area
south of Building 1372 (UXB, 2002).

In 2003 and 2004, the Happy Valley Interim Measure (HVIM) was performed, also under the
oversight of the DTSC, to improve water quality in storm water discharge south of the site at the
NPDES Outfall 008 by removing soils containing perchlorate (MWH, 2005a). The HVIM
involved the excavation of approximately 8,500 cy of soil and upper portions of weathered
bedrock within the HVS RFI Site. Most of the excavated HVS soils (8,000 cy) were transported
to another onsite location for biotreatment of perchlorate (MWH, 2005a). The HVS excavation
was backfilled with clean soil from an onsite, DTSC-approved borrow source and generally
re-contoured to pre-excavation conditions (MWH, 2005a). This excavation and removal action

encompassed the prior 1999 excavation area at the site.

2.1.4 NPDES Monitoring and Exceedance History

The NPDES Permit established monitoring in Happy Valley as Outfall 008 in August 2004. The
NPDES Permit has since been amended three times, most recently in 2007. Between 2004 and
March 2008, a total of 20 samples have been collected from Outfall 008.

As indicated in Section 1.2.1, exceedances of the NPDES permit limits/benchmarks have
occurred at Outfall 008 between August 2004 and March 2008 (lead, 2 times). Based on an
evaluation of all data collected since August 2004 (including, sample data collected from before
and after the NPDES permit limits/benchmarks were established in 2006 for this outfall), surface
water COCs include: copper, lead, and dioxins. Details of these sampling results are presented in
Table 1-1.

2.2 OUTFALL 009

2.2.1 Physical Setting

The Outfall 009 watershed encompasses approximately 536 acres and is primarily (90 percent)

open space. The watershed is characterized by chaparral and grassland vegetation, bedrock
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outcrops, developed areas (approximately 55 acres of buildings, asphalted roads, or other
impervious surfaces), and dirt roadways (for fire and security access), with steep to moderate
slopes (Boeing, 2008b). Generally, the soils in the watershed are characterized as Sedimentary
Rock Land (61 percent of the watershed area), Gaviota rocky sandy loam (32 percent), and
Saugus sandy loam (7 percent). In addition, the soils can be predominantly classified as being in
hydrologic soil group D (highest runoff potential) (Boeing, 2008b). Elevations in the watershed
range from 1,620 to 2,140 feet above msl. Most soils within undeveloped areas are generally
thin (less than 5 feet thick), although soil thickness in the eastern developed areas of the
watershed extend up to over 30 feet thick (MWH, 2009). Perched shallow groundwater occurs
in two locations in the eastern portion of watershed, and continuous with deeper groundwater in

the western portion.

The Outfall 009 drainage begins near the SSFL entrance and collects stormwater runoff from the
operational and former operational areas in Areas | and IlI, and in the former LOX Plant area
(located on US Government property administered by NASA in Area I). In addition, the
drainage picks up stormwater runoff from Sage Ranch, currently a park with hiking trails, and a
small area of open space owned by the American Jewish University / BBC. Stormwater from
Outfall 009 flows through an unnamed intermittent drainage tributary to Meier Canyon and
subsequently to the Arroyo Simi, Arroyo Las Posas, and Calleguas Creek. Regional surface

water patterns are shown on Figure 1-3.

2.2.2 Overview of Historical Operations Within Drainage Area

Seven historical operational areas are present in the Outfall 009 watershed, and are being
investigated as part of the RFI. These include the B-1 Area, the Instrument and Equipment
Laboratories (IEL), and the northern portion of the Area | Landfill (A1LF), and the former LOX
Plant, the Area Il Landfill (A2LF), the eastern portion of the Expendable Launch Vehicle (ELV)
Area, and the Incinerator Ash Pile/Sewage Treatment Plant (STP) Area (Figure 1-4). A brief
historical operational summary of these seven RFI sites is provided below. A more
comprehensive description of these features is provided in the Group 1A and Group 2 RFI
Reports (MWH, 2009; NASA, 2008).

Preliminary ISRA WP_final.doc 2-4 2/16/2009



Preliminary ISRA Work Plan
Santa Susana Field Laboratory, Ventura County, CA February 2009

The B-1 Area is an approximate 7.7-acre area that used to test jet engines using jet propellant
(JP)-4, at three test stands, and using “exotic” fuels at a fourth test stand. JP-4 is a mixture of
gasoline and diesel fuels, and “exotic” materials were not defined, but may have included
hydrazine or pentaborane fuels. Engines were flushed with solvents following testing. Support
facilities, such as fuel and waste storage tanks, machine shops/workshops and explosive and
equipment storage, were also present at the site. Other operational facilities included a
warehouse, pump houses/stations, cooling towers, transformers, and drum storage. The entire
B-1 RFI Site is contained in the Outfall 009 watershed.

The IEL RFI Site is an approximate 25-acre area primarily used for the service, repair, assembly,
cleaning, and testing of engine valves, manifolds, and instruments. Chemicals used included
solvents, acids, lubricant and hydraulic oils, and petroleum-based cleaners. Support facilities,
such as a trichloroethane (TCA) distillation area, solvent supply and waste tanks / pipelines, an
acid wash bay, test cells and structures, machine shops, and a hydraulic pump house, were also
present at the site. Other operations and supporting facilities included a chemistry laboratory,
photographic laboratories, paint shop and storage, fuel tanks, tower / test structure for a sodium
mockup facility experiment and igniter development, a propellant laboratory and possible
industrial dry well, LOX/fuel safety demonstration area, and equipment storage areas.

The ALLF is an approximate 2.4-acre area that was used for disposal of materials generated
during construction activities in Area I, including excess fill soils, bedrock, and construction
debris, such as asphalt, concrete, timber, and scrap metal. Primary landfill use occurred in the
1950s through 1970. The area on top of the landfill has also been used as a fuel truck staging
area and for equipment storage, and included various storage buildings (how removed). Also, a
leach field was identified in the eastern portion of the landfill. The Outfall 009 surface water
divide is located across the A1LF, with the northern portion of the site draining into the Northern
Drainage, leading to Outfall 009. Approximately 1.4 acres of the ALLF site is included in the
Outfall 009 watershed.

The LOX Plant was located on 42 acres in the northern part of Area | at SSFL, with the plant

buildings occupying approximately 6 acres. LOX was produced using a cryogenic process in
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which air is liquefied and the oxygen is separated from the nitrogen. The LOX Plant buildings
and tanks were removed in the early 1970s. A former waste oil sump and clarifier were located
north of the driveway leading to the LOX Plant. A suspected leach pit was identified while the
sump and clarifier were being excavated during the LOX Plant removal. Boeing personnel
described the leach pit as being constructed of brick. As part of an accelerated cleanup program
in 1993, the sump, clarifier, and leach pit were excavated and removed. The plant’s concrete
foundations were removed in 1996. None of the primary buildings remain at the former LOX
Plant location. A truck scale and affiliated controls building are the only remaining structures at
the site. The entire LOX area is included in the Outfall 009 watershed.

The A2LF is an approximate 5.5-acre site that is located in the northern portions of Areas |
and Il. It was active from approximately 1955 to 1980, but the years of primary use were
between 1965 and 1978. The A2LF received unused fill materials, vegetation, some drums of
unknown content, and construction debris. The entire A2LF is included in the Outfall 009

watershed.

The ELV area is an approximate 8.6-acre site consisting of several buildings that supported the
development and testing of the ELV and rocket engine components. Fuel tanks associated with
the activities in these buildings also are part of the ELV area. The northern boundary of the
Outfall 009 watershed bisects the ELV area, and only two current ELV structures (Building 2206
and Building 2231) are located within the Outfall 009 watershed. Building 2206 was built to test
rocket engine components using petroleum based fuels (rocket propellant [RP]-1 and JP-4) and
LOX. The building originally was called the Component Test Laboratory Il (CTL-II) and was
last used as the ELV Final Assembly Building. Building 2231, a former polychlorinated
biphenyl (PCB) Storage Facility, was closed by DTSC in 1998. The building is adjacent to
Building 2206 on the southwestern side and is now used for storage. One former ELV structure,
Building 2232, was within the boundary of the Outfall 009 watershed and it was used as the
LOX Tank Control Building. There is a catchment pond southeast of Building 2206. The pond
was used to contain testing operation wastes that may have been burned in the pond, similar to

procedures used at the larger test stand skim ponds.
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The Incinerator Ash Pile/STP Area is an approximate 0.9-acre site that was operational from the
mid-1950s through the 1970s. The site is an approximate 0.4-acre site that consisted of a brick
structure with a metal smokestack and waste storage pad. The Incinerator was used to burn non
hazardous wastes, primarily trash, photographs, and paper. The Incinerator and associated
structures were demolished in 2006. All concrete foundations, electrical, water, and gas lines
also were removed and the area was regraded to the natural slope. NASA took over the
administration of the STP in 1973, along with the rest of the Area Il property that was known as
United States Air Force Plant 57. The STP was operational from 1961 to 1987 and is now
inactive on standby. The site is an approximately 0.5-acre area located north of the Alfa and
Bravo Areas and south of the ELV. The entire Incinerator Ash Pile/STP area is included in the
Outfall 009 watershed.

2.2.3 Status of Remedial Actions

In 1993, accelerated cleanup actions were performed under DTSC oversight at the Incinerator
Ash Pile/STP and LOX areas (ICF, 1993). At the Ash Pile site, the ash pile was removed behind
the incinerator. At the LOX site, as described above, the sump, clarifier, and leach pit were

removed.

In 2007, DTSC issued Boeing and NASA an Imminent and Substantial Endangerment
Determination and Order and Remedial Action Order ordering the cleanup of the Northern
Drainage area of the SSFL (DTSC, 2007). Also in 2007, the RWQCB issued Boeing a CAO
requiring Boeing to cleanup the Northern Drainage area (RWQCB, 2007). Both orders applied
to property encompassed within the "Northern Drainage,” including the former LOX Plant debris
area and the former Rocketdyne—Atomics International Rifle and Pistol Club (Shooting Range),
located on MRCA property. Cleanup activities that addressed debris in the Northern Drainage
near the former LOX Plant were completed in 2007. Cleanup activities to address clay pigeon
debris near the former Shooting Range and within the Northern Drainage began in 2008 and are
ongoing, and also include removal of residual lead shot present in the area. These actions are

further described below.

Preliminary ISRA WP_final.doc 2-7 2/16/2009



Preliminary ISRA Work Plan
Santa Susana Field Laboratory, Ventura County, CA February 2009

The objective of the LOX Debris Removal Action was to remove debris and soil containing
asbestos and antimony from a debris area located east of the former LOX Plant within the
Northern Drainage. In 2007, this debris removal action was completed with approximately
2,500 cy excavated and disposed of offsite (MWH, 2008).

Clay pigeon target removal activities are occurring in the Northern Drainage and the former
Shooting Range area located on the MRCA / Sage Ranch property, immediately north of the
SSFL. This cleanup activity has also removed residual lead shot present in the area. The initial
phase of clay target and lead shot removal was conducted in 2008, and including the former
shooting range and downstream along the Northern Drainage to approximately 250 feet beyond
the Outfall 009 sampling station (H&A, 2007). During the removal in the former shooting range,
a buried debris area was identified, which consisted of buried glass, metal, lumber, potential
transite materials, igniters, and miscellaneous industrial and residential trash. Some debris
within this area was burnt. The debris materials were removed to the extent practicable in 2008
(H&A, 2008). Additional assessment sampling and delineation within the Northern Drainage
will be performed along the stream banks, in upland areas adjacent to the former shooting range,
and in the stream bed at the American Jewish University / BBC property to the north, the results
of which will be used to target any additional removal areas and select the appropriate methods
for removing the remaining clay targets. A separate lead shot removal work plan will be

submitted to DTSC for review and approval.

2.2.4 NPDES Monitoring and Exceedance History

The NPDES Permit established monitoring in the Northern Drainage as Outfall 009 in
August 2004. The NPDES Permit has since been amended three times, most recently in 2007.
Between 2004 and March 2008, a total of 31 samples have been collected from Outfall 009.

As indicated in Section 1.3, exceedances of the NPDES permit limits/benchmarks have occurred
at Outfall 009 between August 2004 and March 2008 (copper, 1 time; lead, 3 times; dioxins,
4 times; oil and grease, 1 time; and pH, 1 time). Based on an evaluation of all data collected
since August 2004 (including sample data collected from before and after the NPDES permit
limits/benchmarks were established for this outfall), surface water COCs include: cadmium,
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copper, lead, mercury, dioxins, oil and grease, and pH. Details of these sampling results are
presented in Table 1-1.

The NPDES permit limit exceedance of oil and grease and pH from the Outfall 009 occurred
only once for each constituent, and are considered anomalies. The NPDES permit limit
exceedance of oil and grease occurred in the sample collected on January 11, 2005. The
concentration of oil and grease in the sample was 16 milligrams per liter (mg/L), compared to the
NPDES permit limit of 15 mg/L. As reported in the NPDES monitoring report, the outfall area
is heavily wooded and this detection is believed to have resulted from organic matter in the
sample (Boeing, 2005b). The NPDES permit limit exceedance of pH occurred in the sample
collected on October 17, 2005. A pH value of 8.8 was measured in the sample, compared to the
NPDES permit limit range of 6.5 to 8.5. As reported in the NPDES monitoring report, this
sample was collected during the first storm event of the season after the Topanga Fire, and the
elevated pH is believed to be the result of the presence of excessive ash material in the drainage
(Boeing, 2006).
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3.0 ISRA PROJECT APPROACH AND OBJECTIVES

The approach to develop proposed ISRA Areas within the Outfall 008 and 009 watersheds
includes three steps. The first step consists of identifying soil impact areas for the Outfall COCs.
The second step involves performing an evaluation of the data to identify preliminary ISRA
Evaluation Areas (ISRA PEAs). This step is ongoing, and ISRA PEAs are presented in this
work plan. The last step is to evaluate source removal alternatives for each of the identified
source areas. The process to be used for this last step is described in this work plan, and will be
completed for the Final ISRA Work Plan in May 2009. Each step of this approach, along with

work completed or planned, is described in more detail below.

3.1 DATASET DEVELOPMENT

To ensure that this evaluation used appropriate data, criteria were identified and used to generate
the ISRA data set. The criteria were selected to ensure the data would represent samples that
have the potential of impacting the concentrations of COCs in the surface water either in
Outfall 008 and 009. The criteria include:

e Sample must be collected within either Outfall 008 or Outfall 009 since only
contaminants present within a watershed can be mobilized by surface water, and affect
the concentration of contaminants measured at the Outfall sample station. The only
exception to this criterion was at the A1LF, where only the northern portion of the site
occurs within the Outfall 009 watershed. At the ALLF, the entire landfill dataset was
included to be conservative and allow adequate source management planning.

e Sample must be a soil or sediment that represents material that is still in place and not
been excavated.

e Sample must be collected at a depth of less than 10 feet since it is unlikely that
contaminants at depths greater than 10 feet could be mobilized by surface water and
affect the concentration of contaminates measured at the outfall sample station.

e Sample must be analyzed for one or more of the COCs within the watersheds being
evaluated.

Using these criteria, the data set is comprised of copper, lead, and dioxins within Outfall 008,

and cadmium, copper, lead, mercury, and dioxins within Outfall 009.
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3.2 POTENTIAL SOURCE AREA IDENTIFICATION

After generation of the soils data set, the soil sample results were evaluated to identify sample
locations with concentrations of the COCs exceeding background comparison concentrations,
and these areas were identified as ISRA PEAs. DTSC-approved soil background comparison
concentrations (MWH, 2005b) were used in the identification of ISRA PEAs presented in this
work plan. Soil background concentrations for chemicals are under review by DTSC, and the
2005 comparison concentrations may be modified in the future. When the revised soil
background data set is approved by DTSC, this comparison step for potential ISRA soil source

areas will be reviewed and amended as warranted.

Once ISRA PEAs were identified, the proximity of each area was evaluated with respect to
adjacent or overlapping areas containing elevated concentrations of soil RCRA risk drivers or
contributors. RCRA risk drivers and contributors are composed of chemicals that significantly
contribute to unacceptable human risks and ecological risks within the Outfall 008 and 009
watersheds, and are areas of further evaluation and potential cleanup under the RCRA Program.
As noted above, the identification of potential areas where RCRA risk drivers or contributors is
based on the assessments as presented in the RFI Group reports. Collocated RCRA risk drivers
and contributors were included for this ISRA evaluation to minimize the likelihood of mobilizing

other contaminants during actions to address NPDES COCs.

Following submittal of this Preliminary ISRA Work Plan, source delineation and data gap
sampling will be performed, followed by an evaluation using criteria developed specifically for

this project to identify proposed ISRA Areas. This process is described in the sections below.

3.2.1 ISRA PEA Identification

Sample locations with concentrations of the NPDES COCs exceeding background comparison
concentrations were identified as ISRA PEAs, with a focus on surface soils (0 to 2 feet bgs) as
they are more likely to contribute contaminants to surface water than subsurface soils (greater
than 2 feet). Soil sample results deeper than 10 feet bgs were not considered in this evaluation
since contamination in these deep soils is considered very unlikely to migrate to surface water.

ISRA PEAs require additional evaluation since they present a potential of contributing
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contaminants to surface water due to concentrations of COCs above background comparison
levels. As warranted based on proximity, the lateral and vertical extent of the ISRA PEAs may
be expanded to include collocated soil contamination areas where elevated concentrations of

RCRA risk drivers or contributors occur.

3.2.2 Source Delineation and Data Gap Sampling

After the identification of ISRA PEAs, additional sampling may be performed to delineate the
lateral and vertical extent of the potential source area as required for this ISRA program.
Delineation samples will be analyzed for the COCs identified to be present at the potential ISRA
source area, and if collocated, constituents associated with elevated RCRA risk drivers or
contributors. Data gap sampling may also be performed within former operational areas where
the absence of a COC has not been verified by previous sampling. These soil data gap samples
will be analyzed for one or more of the COC(s) identified for that watershed. Soil samples will
be collected and analyzed following RFI protocols approved by DTSC for the RFI (Ogden
Environmental and Energy Services, Company, Inc. (Ogden), 1996; 2000; MWH, 2003; 2005b).

3.2.3 ISRA Area Identification

After completion of the delineation and data gap sampling, each ISRA PEA will undergo a
comprehensive review to further evaluate the contamination within each area. The criteria for
this evaluation were developed with the goal of highlighting the areas with the greatest chance of
contributing contaminants to the drainages. This evaluation process will include the following

criteria:

e The concentration of COCs compared to background comparison concentrations;

e The estimate of contaminant mass within an area based on the number of samples with
concentrations of COCs exceeding background comparison concentrations;

¢ The magnitude of the exceedance compared to analytical laboratory variability;

e The physical and geochemical parameters that contribute to contaminant transport
associated with a specific area;

e The depth of the exceedance, prioritizing the shallowest impacts;
e The proximity of the exceedance to drainages, prioritizing the closest impacts; and

e The presence of surface cover, prioritizing the impacts not under cover.
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3.3 ALTERNATIVES EVALUATION PROCESS

Once data gap sampling is completed, and evaluation criteria applied to identify the potential
ISRA Areas, each potential source area will undergo a remedial alternatives evaluation to
identify an appropriate action to remove sources in order to mitigate the mobilization of the COC
into the surface water.  This preliminary work plan describes how that evaluation will be

performed; however, the results of the evaluation will be presented in the Final ISRA Work Plan.

Potential source removal alternatives are provided in Table 3-1. The evaluation process will
consider the short- and long-term effectiveness, long-term reliability, implementability,
environmental impacts/sustainability, and cost of each source removal alternative in achieving
the requirements of the CAO. A table similar to Table 3-1 will be utilized to rank each source
removal alternative for each potential source area. The final proposed source removal plan for
each ISRA Area will be decided by the option which has the highest ranking.

3.4 IMPLEMENTATION, RESTORATION, AND EFFECTIVNESS MONITORING

Following RWQCB approval of the Final ISRA Work Plan, receipt of all applicable
environmental permits (e.g., a Streambed Alteration Agreement for cleanup areas proposed in
drainages), and completion of all required studies or surveys, proposed ISRA activities will be
implemented following approved procedures. A phased implementation process is planned to
allow completion of additional Northern Drainage cleanup activities in the Outfall 009 watershed

and to accommodate federal funding constraints for work that will be performed on NASA

property.

After completion of soil source removal actions, restoration activities will be performed to
minimize erosion and sediment transport, and promote establishment of vegetation. Restoration
methods may be defined upon consultation with the Surface Water Expert Panel retained by
Boeing to support Engineered Natural Treatment Systems (ENTS) proposed within Outfalls 008
and 009.

As required by the RWQCB CAO, a report documenting compliance with the removal process,

and detailing the results of confirmation soil samples following completion of ISRA activities to
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address impacted soil areas within the Outfalls 008 and 009 watersheds will be submitted to the
RWQCB. The ISRA report submittal date will be determined by the RWQCB when the Final
ISRA Work Plan is approved. Following ISRA implementation, effectiveness of the soil source
removal will be evaluated by the results of surface water samples collected at Outfalls 008 and
009. These sampling results will be used to determine whether additional ISRA evaluation and
potential cleanup actions may be warranted. Effectiveness of the implemented ISRA cleanup
activities will be discussed with the RWQCB, and if required, an ISRA Work Plan Addenda will
be prepared for RWQCB review and approval.

A general schedule of work that is needed to be performed to complete ISRA implementation is
provided in Section 6.0 of this work plan. A more detailed schedule will be prepared once ISRA
planning is completed and provided in the Final ISRA Work Plan due to the RWQCB on
May 1, 2009.
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40 OUTFALL 008 PRELIMINARY ISRA PLANNING

This section presents a summary of the existing soil analytical data that comprises the data set,
the locations identified as ISRA PEAs, and the approach to be used in development of a source

delineation and data gap sampling plan within Outfall 008 watershed.

41  EXISTING SOIL ANALYTICAL DATA

As described in Section 3.1, a data set was developed that includes the existing data within
Outfall 008 for use in identifying the ISRA PEAs. Specifically, the evaluation identifies
concentrations of the COCs that exceeded NPDES permit limits/benchmarks, including copper,
lead, and dioxins. Existing soil data for the COCs associated with samples collected at depths of
less than 2 feet bgs are plotted on Figure 4-1, and existing soil data for the COCs associated with

samples collected at depths between 2 and 10 feet bgs are plotted on Figure 4-2.

On each of the figures, locations from which samples were analyzed for copper and/or lead are
represented by a circle and locations from which samples were analyzed for dioxins represented
by a diamond. Sample results are identified on the figures to easily identify areas that have

higher soil concentrations of COC using the following approach:

e Concentrations below or equal to background comparison levels;

e Concentrations greater than background comparison levels, but below two times the
background comparison level,

e Concentrations equal to or greater than two times the background comparison criteria, but
below 10 times the background comparison criteria;

e Concentrations equal to or greater than 10 times the background comparison criteria but
below 100 times the criteria; and

e Concentrations equal to or greater than 100 times the background comparison criteria.

The background comparison concentrations used for copper, lead, and dioxins are 29 milligrams

per kilogram (mg/kg), 34 mg/kg, and 0.0087 micrograms per kilogram (pg/kg), respectively
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(MWH, 2005b). Below is a summary of the results of this comparison for sample locations
within the Outfall 008 watershed.

Metals (Copper and Lead). Within the Outfall 008 watershed, there are 102 sample locations
from which one or more soil samples were collected and analyzed for copper and/or lead at
depths of less than 2 feet bgs (Figure 4-1). Eleven (11) of these sample locations had one or
more samples with concentrations of these COCs exceeding background comparison levels.
Within the Outfall 008 watershed, 54 sample locations from which one or more soil samples
were collected and analyzed for copper and/or lead at depths of between 2 and 10 feet bgs
(Figure 4-2). One of these sample locations had one or more samples with concentrations of

these COCs exceeding background comparison levels.

Dioxins. Within the Outfall 008 watershed, there is one sample location from which one or more
soil samples were collected and analyzed for dioxins at depths of less than 2 feet bgs
(Figure 4-1). The one sample location did not have samples with concentrations of dioxins
exceeding the background comparison level. Within the Outfall 008 watershed, there are
10 sample locations from which one or more soil samples were collected and analyzed for
dioxins at depths between 2 and 10 feet bgs (Figure 4-2). The 10 sample location did not have
samples with concentrations of dioxins exceeding the background comparison level.

4.2 PRELIMINARY ISRA EVLAUATION AREAS

The identification of ISRA PEAs within the Outfall 008 watershed is based on sample locations
with concentrations of copper, lead, and/or dioxins greater than their respective background
comparison concentrations, with a focus on surface soils as they are more likely to contribute
contaminants to surface water than subsurface soils. ISRA PEASs include sample locations with
concentrations of these COCs greater than background comparison concentrations represent
areas that have the potential of contributing contaminants to surface water. Consideration of
operational area locations, bedrock extent, and other sampling results were used to identify the
lateral extent of soils for further evaluation of COCs for each ISRA PEA. To finalize proposed
ISRA Areas, additional sampling will be conducted and all data evaluated using criteria
identified in Section 3.2.
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Within the Outfall 008 watershed, three ISRA PEAs have been identified based on existing
surface soil data. One ISRA PEA is located within the southeastern portion of the Canyon RFI
Site (PEA-CYN-1), and two are located within the HVS RFI Site (PEA-HVS-1 and
PEA-HVS-2) (Figure 4-3). Due to data limitations, these ISRA PEAs are highly generalized and
approximate, and will be evaluated further as part of the May 2009 Final ISRA Work Plan based
on additional soil sample data collection to delineate areas exceeding background comparison
levels for the COCs as discussed in Section 4.3. Table 4-1 presents a summary of the number of
locations with COC concentrations exceeding background comparison concentrations within
each ISRA PEA. The ISRA PEAs for Outfall 008 include:

e PEA-CYN-1: Located within the southern Canyon RFI Site, the ISRA PEA encompasses

a location with a sample collected at a shallow depth (less than 2 feet bgs) that exceeds
the background comparison concentration for lead.

e PEA-HVS-1: Located in the southern portion of the HVS RFI Site, the ISRA PEA
encompasses a location with a sample collected at a shallow depth that exceeds the
background comparison concentration for lead. This area overlaps areas with elevated
soil concentrations of zinc identified in the Group 1A Report (MWH, 2009).

e PEA-HVS-2: Located in the northeastern portion of the HVS RFI Site, the ISRA PEA
encompasses nine locations with samples collected at shallow depths; and one location
with deeper samples (between 2 and 10 feet bgs) that exceed the background comparison
concentration for copper and/or lead. This area overlaps areas with elevated soil
concentrations of arsenic, cadmium, copper, lead, and/or zinc identified in the Group 1A
Report (MWH, 2009).

43 PROPOSED SOURCE DELINEATION AND DATA GAP SAMPLING

Source delineation and/or data gap sampling may be performed within and adjacent to each
ISRA PEA as required for this ISRA program. Source delineation sampling will define the
lateral and vertical extent of the potential source, with samples analyzed for the particular COCs
associated with the area being delineated, and the constituents associated with overlapping
RCRA risk drivers or contributors. Data gap sampling will focus on the collection of data in and
around former operational areas where the absence of a COC has not been verified, although the
presence of the COC is not expected based on the operational history. In addition to better
defining the ISRA PEAs, the increased sample frequency will allow for a better estimate of the

contaminant mass in a particular area.
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5.0 OUTFALL 009 PRELIMINARY ISRA PLANNING

This section presents a summary of the existing soil analytical data that comprises the data set,
the locations identified as ISRA PEAs, and the approach to be used in development of a source

delineation and data gap sampling plan within Outfall 009 watershed.

It should be noted that although current excavation extents within the shooting range and the
North Drainage are depicted on figures, this Preliminary ISRA Work Plan does not evaluate the
data included in these areas for remedial action because a cleanup is currently being performed
under the oversight of DTSC. This project is described further in Section 2.2.3, and the
information provided in Sections 5.1 and 5.2 below does not present results from the Northern

Drainage cleanup areas.

5.1 EXISTING SOIL ANALYTICAL DATA

As described in Section 3.1, a data set was developed that includes the existing data within
Outfall 009 for use in identifying the ISRA PEAs. Specifically, the evaluation identifies
concentrations of the COCs that exceeded NPDES permit limits/benchmarks, including
cadmium, copper, lead, mercury, and dioxins. EXxisting soil data for the COCs associated with
samples collected at depths of less than 2 feet bgs within the eastern watershed are plotted on
Figure 5-1, and existing soil data for the COCs associated with samples collected at depths
between 2 and 10 feet bgs are plotted on Figure 5-2. Similarly, for the western portion of the

watershed, surface and subsurface data are presented on Figures 5-3 and 5-4.

On each of the figures, locations from which samples were analyzed for cadmium, copper, lead,
and/or mercury are represented by a circle and locations from which samples were analyzed for
dioxins are represented by a diamond. Sample results are identified on the figures to easily

identify areas that have higher soil concentrations of COC using the following approach:

e Concentrations below or equal to background comparison levels;

e Concentrations greater than background comparison levels, but below two times the
background comparison level,
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e Concentrations equal to or greater than two times the background comparison criteria, but
below 10 times the background comparison criteria;

e Concentrations equal to or greater than 10 times the background comparison criteria but
below 100 times the criteria; and

e Concentrations equal to or greater than 100 times the background comparison criteria.

The background comparison concentrations used for cadmium, copper, lead, mercury, and
dioxins are 1 mg/kg, 29 mg/kg, 34 mg/kg, 0.09 mg/kg, and 0.0087 pg/kg, respectively
(MWH, 2005b). Below is a summary of the results of this comparison for sample locations

within the eastern and western portions of the Outfall 009 watershed.

5.1.1 Eastern Outfall 009 Watershed

A summary of the existing soil analytical data collected from sample locations within the eastern

portion of Outfall 009 watershed is presented below.

Metals (Cadmium, Copper, Lead, and Mercury). Within the eastern portion of the
Outfall 009 watershed, there are 129 sample locations from which one or more soil samples were
collected and analyzed for cadmium, copper, lead, and/or mercury at depths of less than
2 feet bgs, excluding the shooting range and North Drainage areas (Figure 5-1). Fourteen (14) of
these sample locations had one or more samples with concentrations of these COCs exceeding
background comparison levels. Within the eastern portion of the Outfall 009 watershed, there
are 147 sample locations from which one or more soil samples were collected and analyzed for
copper and/or lead at depths of between 2 and 10 feet bgs, excluding the shooting range and
North Drainage areas (Figure 5-2). Twenty-four (24) of these sample locations had one or more

samples with concentrations of these COCs exceeding background comparison levels.

Dioxins. Within the eastern portion of the Outfall 009 watershed, there are three sample
locations from which one or more soil samples were collected and analyzed for dioxins at depths
of less than 2 feet bgs, excluding the shooting range and North Drainage areas (Figure 5-1). Two
of these sample locations had one or more samples with concentrations of dioxins exceeding the
background comparison level. Within the eastern portion of the Outfall 009 watershed, there are

no sample locations from which one or more soil samples were collected and analyzed for
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dioxins at depths between 2 and 10 feet bgs, excluding the shooting range and North Drainage
areas (Figure 5-2).

5.1.2 Western Outfall 009 Watershed

A summary of the existing soil analytical data collected from sample locations within the
western portion of Outfall 009 watershed is presented below.

Metals (Cadmium, Copper, Lead, and Mercury). Within the western portion of the Outfall
009 watershed, there are 211 sample locations from which one or more soil samples were
collected and analyzed for cadmium, copper, lead, and/or mercury at depths of less than
2 feet bgs, excluding the North Drainage areas (Figure 5-3). Thirty seven (37) of these sample
locations had one or more samples with concentrations of these COCs exceeding their respective
background comparison concentrations.  Within the western portion of the Outfall 009
watershed, there are 115 sample locations from which one or more soil samples were collected
and analyzed for cadmium, copper, lead, and/or mercury at depths of between 2 and 10 feet bgs,
excluding the North Drainage areas (Figure 5-4). Samples collected from 18 of these sample
locations had one or more samples with concentrations of these COCs exceeding background

comparison levels.

Dioxins. Within the western portion of the Outfall 009 watershed, there are 73 sample locations
from which one or more soil samples were collected and analyzed for dioxins at depths of less
than 2 feet bgs, excluding the North Drainage areas (Figure 5-3). Forty one (41) of these sample
locations had one or more samples with concentrations of dioxins exceeding the background
comparison level. Within the western portion of the Outfall 009 watershed, there are 26 sample
locations from which one or more soil samples were collected and analyzed for dioxins at depths
between 2 and 10 feet bgs, excluding the North Drainage areas (Figure 5-4). Five of these
sample locations had one or more soil samples with concentrations of dioxins exceeding the

background comparison level.
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5.2 PRELIMINARY ISRA EVALUATION AREAS

The identification of ISRA PEAs within the Outfall 009 watershed is based on sample locations
with concentrations of cadmium, copper, lead, mercury and/or dioxins greater than their
respective background comparison concentrations, with a focus on surface soils as they are more
likely to contribute contaminants to surface water than subsurface soils. ISRA PEAs include
sample locations with concentrations of these COCs greater than background comparison
concentrations represent areas that have the potential of contributing contaminants to surface
water. Consideration of operational area locations, bedrock extent, and other sampling results
were used to identify the lateral extent of soils for further evaluation of COCs for the ISRA
PEAs. To finalize proposed ISRA Areas, additional sampling will be conducted and all data

evaluated using criteria identified in Section 3.2.

Within the eastern portion of the Outfall 009 watershed, four ISRA PEAs have been identified
based on existing surface soil data. The ISRA PEAs are located within the B-1 RFI Site
(PEA-B1-1), within the IEL RFI Site (PEA-IEL-1), within and adjacent to the ALLF RFI Site
(PEA-A1LF-1), and west of the A1LF RFI Site (PEA-ALLF-2) (Figure 5-5). Due to data
limitations, these ISRA PEAs are highly generalized and approximate, and will be evaluated
further as part of the May 2009 Final ISRA Work Plan based on additional soil sample data
collection to delineate areas exceeding background comparison levels for the COCs as discussed
in Section 5.3. Table 5-1 presents a summary of the number of locations with COC
concentrations exceeding background comparison concentrations within each ISRA PEA. The
ISRA PEAs for the eastern portion of Outfall 009 include:

e PEA-B1-1: Located within B-1 RFI Site, the ISRA PEA encompasses one location with
a sample collected at a shallow depth (less than 2 feet bgs) that exceeds the background
comparison concentration for cadmium, copper, and lead; and one location with samples
collected at deeper depths (between 2 and 10 feet bgs) that exceed the background
comparison concentration for cadmium. This area overlaps areas with elevated soil
concentrations of arsenic, barium, cadmium, copper, lead, and/or selenium identified in
the Group 1A Report (MWH, 2009).

e PEA-IEL-1: Located within the IEL RFI Site, the ISRA PEA encompasses seven
locations with samples collected at shallow depths that exceed the background
comparison concentration for cadmium, copper, lead, and mercury. This area overlaps
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with elevated soil concentrations of arsenic, cadmium, copper, lead, molybdenum, zinc,
and/or benzo(a)pyrene identified in the Group 1A Report (MWH, 2009).

e PEA-A1LF-1: Located within and adjacent to the A1LF RFI Site, the ISRA PEA
encompasses six locations with samples collected at shallow depths that exceed the
background comparison concentration for cadmium, copper, lead, and mercury; and 24
locations with deeper samples that exceed the background comparison concentration for
cadmium, copper, lead, and mercury. This area overlaps areas with elevated soil
concentrations of arsenic, cadmium, cobalt, lead, nickel, silver, vanadium, zinc,
benzo(a)pyrene, and/or Aroclor 1254/1260 identified in the Group 1A Report (MWH,
2009).

e PEA-A1LF-2: Located east of the AILF RFI Site, the ISRA PEA encompasses two
locations with samples collected at shallow depths that exceed the background
comparison concentration for lead and dioxins. This area overlaps areas with elevated
soil concentrations of copper, lead, zinc, and/or benzo(a)pyrene identified in the Group
1A Report (MWH, 2009).

Within the western portion of the Outfall 009 watershed, seven ISRA PEAs have been identified
based on existing surface soil data. The ISRA PEAs are located within and adjacent to the LOX
Plant RFI Site (PEA-LOX-1), south of the LOX Plant RFI Site (PEA-LOX-2), southeast of the
LOX Plant RFI Site (PEA-LOX-3), northwest of the A2LF RFI Site (PEA-A2LF-1), within the
A2LF RFI Site (PEA-A2LF-2), southwest of the A2LF RFI Site (PEA A2LF-3), within and
adjacent to the Incinerator Ash Pile/STP RFI Site (PEA-AP/STP-1), and within the eastern
portion of the ELV RFI Site (PEA-ELV-1) (Figure 5-6). Due to data limitations, these ISRA
PEAs are highly generalized and approximate, and will be evaluated further as part of the May
2009 Final ISRA Work Plan based on additional soil sample data collection to delineate areas
exceeding background comparison levels for the COCs as discussed in Section 5.3. Table 5-2
presents a summary of the number of locations with COC concentrations exceeding background
comparison concentrations within each ISRA PEA. The ISRA PEAs for the western portion of
Outfall 009 include:

e PEA-LOX-1: Located within and adjacent to the LOX Plant RFI Site, the ISRA PEA
encompasses 15 locations with samples collected at shallow depths (less than 2 feet bgs)
that exceed the background comparison concentration for cadmium, copper, lead, and/or
dioxins; and five locations with deeper samples (between 2 and 10 feet bgs) that exceed
the background comparison concentration for copper and/or lead. This area overlaps
areas with elevated soil concentrations of PAHS, benzidine, and/or chrysene identified in
the Group 2 Report (NASA, 2008).
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5.3

PEA-LOX-2: Located south of the LOX Plant RFI Site, the ISRA PEA encompasses
four locations with shallow samples that exceed the background comparison
concentration for dioxins. These samples are associated with Boeing culvert sampling
activities.

PEA-LOX-3: Located southeast of the LOX Plant RFI Site, the ISRA PEA encompasses
one location with a shallow sample that exceeds the background comparison
concentration for cadmium. This area overlaps areas with elevated soil concentrations
PAHSs identified in the Group 2 Report (NASA, 2008).

PEA-A2LF-1: Located northwest of the A2LF RFI Site, the ISRA PEA encompasses
one location with a shallow sample that exceed the background comparison concentration
for dioxins. This area overlaps areas with elevated soil concentrations of PAHSs identified
in the Group 2 Report (NASA, 2008).

PEA-A2LF-2: Located within the A2LF RFI Site, the ISRA PEA encompasses four
locations with shallow samples that exceed the background comparison concentration for
lead and/or mercury; and one location with a deeper sample that exceeds the background
comparison concentration for mercury. This area overlaps areas with elevated soil
concentrations of PAHSs identified in the Group 2 Report (NASA, 2008).

PEA-A2LF-3: Located southwest of the A2LF RFI Site, the ISRA PEA encompasses
one location with a shallow sample that exceeds the background comparison
concentration for lead. This sample is associated with Boeing culvert sampling activities.

PEA-AP/STP-1: Located within and adjacent to the Incinerator Ash Pile/STP RFI Site,
the ISRA PEA encompasses 29 locations with shallow samples that exceed the
background comparison concentration for cadmium, copper, lead, mercury, and/or
dioxins; and two locations with deeper samples that exceed the background comparison
concentration for dioxins, mercury, and/or cadmium. This area overlaps areas with
elevated soil concentrations of dioxins identified in the Group 2 Report (NASA, 2008).

PEA-ELV-1: Located within the eastern portion of the ELV RFI Site, the ISRA PEA
encompasses 14 locations with shallow samples that exceed the background comparison
concentration for cadmium, copper, lead, mercury, and/or dioxins; and one location with
deeper samples that exceed the background comparison concentration for cadmium,
copper, lead, mercury, and dioxins. This area overlaps areas with elevated soil
concentrations of dioxins and/or PCBs identified in the Group 2 Report (NASA, 2008).

PROPOSED SOURCE DELINEATION AND DATA GAP SAMPLING

Source delineation and/or data gap sampling may be performed within and adjacent to each

ISRA PEA as required for this ISRA program. Source delineation sampling will define the

lateral and vertical extent of the potential source, with samples analyzed only for the particular

COCs associated with the area being delineated, and the constituents associated with overlapping
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RCRA risk drivers or contributors. Data gap sampling will focus on the collection of data in and
around former operational areas where the absence of a COC has not been verified, although the
presence of the COC is not expected based on the operational history. In addition to better
defining the ISRA PEAs, the increased sample frequency will allow for a better estimate of the

contaminant mass in a particular area.
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6.0 SUMMARY AND SCHEDULE

This work plan presents the process developed to address the exceedances of the NPDES permit
limits/benchmarks within the Outfall 008 and 009 watersheds, and a summary of the progress
completed to date. The process includes (1) developing an appropriate data set for evaluating
potential sources to surface water, (2) identifying ISRA PEAs, (3) performing source delineation
and data gap sampling, (4) identifying proposed ISRA Areas by evaluating each ISRA PEA
using criteria presented in this work plan, and (5) performing a remedial alternative analysis for
each proposed ISRA Area. To date, the data set has been developed and the ISRA PEA
identified. A summary and schedule to complete the remaining ISRA activities to be performed

are presented below.

6.1 REMAINING ISRA PLANNING ACTIVITES

With ISRA PEAs identified, the next step is to perform delineation and data gap sampling as
required for this ISRA program. Delineation sampling may be performed within and adjacent to
the ISRA PEAs to identify the lateral and vertical extent of contamination as required for ISRA
activities, while the data gap sampling may be performed within former operational areas where
the absence of a COC has not been verified previous sampling. Following sampling, each ISRA
PEA will be assessed per the criteria specified in Section 3.2.3 to identify proposed ISRA Areas.
These are the potential soil source areas that are recommended for remedial action because they
have the greatest chance of contributing contaminants to the drainages. An evaluation of each

proposed ISRA Area will then be performed to choose a remedial alternative for source control.

A Final ISRA Work Plan will be prepared that incorporates the results of the sampling, ISRA
criteria evaluation, proposed ISRA areas, the remedial alternatives evaluation, and restoration
activities. This plan is will be submitted to the RWQCB by May 1, 2008.

6.2 IMPLEMENTATION SCHEDULE OF ISRA PLAN

A preliminary implementation schedule for the remaining work to be performed to complete the

ISRA effort is presented below. Included in this schedule are data gap sampling, permitting
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submittal requirements, and other supporting plans for implementation, as well as performance

monitoring requirements following plan implementation.

The proposed ISRA schedule accounts for phasing of implementation to allow completion of

ongoing work within the Northern Drainage and to accommodate federal funding constraints for

work to be performed on NASA property. It is assumed below that implementation of source

removal actions will occur in 2009 for the Outfall 008 area and a portion of the Outfall 009

watershed.

Phase | Implementation:
February/March 2009

May 2009

June — December 2009

TBD

Delineation and Data Gap Sampling for Outfall 008
and a portion of Outfall 009

Submit Final ISRA Work Plan to RWQCB

Complete required archeological and/or biological
surveys for proposed work areas

Submit  permitting packages or permitting
amendments for potential implementation areas
within drainages

Prepare supporting plans for ISRA implementation,
including  Soil Management Plan, Traffic
Management Plan, and Health and Safety Plan

Implement ISRA Work Plan field work and
restoration activities following approval by
RWQCB, approval of necessary permits, and
completion of required studies/surveys

Submit ISRA Implementation Report for Outfall
008 and a portion of Outfall 009 (submittal date to
be determined by RWQCB following review of
May 2009 work plan)
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Phase Il Implementation:

October 2009 - March 2010 Additional Delineation and Data Gap Sampling (if
necessary)
May 2010 Submit Final ISRA Work Plan Addenda to

RWQCB (if required based on any additional
delineation or data gap sampling)

Confirm permitting status and adequacy of other
planning documents for 2010 planned efforts and
submit modifications if necessary

Summer 2010 - Winter 2011 Implement ISRA Work Plan field work and
restoration activities following approval by
RWQCB, approval of necessary permits, or
completion of required studies/surveys

TBD Submit ISRA Implementation Report for remaining
Outfall 009 Areas (submittal date to be determined
by RWQCB following review of May 2009 work

plan)

As described in Section 3.4, following ISRA implementation, effectiveness of the soil source
removal will be evaluated by the results of surface water samples collected at Outfalls 008 and
009. These sampling results will be used to determine whether additional ISRA evaluation and
potential cleanup actions may be warranted. Effectiveness of the implemented ISRA cleanup
activities will be discussed with the RWQCB, and if required, an ISRA Work Plan Addendum
will be prepared for RWQCB review and approval.
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Table 1-1
Summary of NPDES Permit Limit Exceedances - Outfalls 008 and 009

(Page 1 of 1)
Sample 2007 Permit
Analyte Date Result Units Limit Units Data Type
Outfall 008, Happy Valley Drainage
Copper 18-Feb-05 15 ng/L 14 ug/L Monitoring-only
Lead 20-Oct-04 9.8 ng/L 5.2 ug/L Monitoring-only
Lead 27-Oct-04 9.0 ug/L 5.2 ug/L Monitoring-only
Lead 28-Dec-04 6.4 ng/L 5.2 ug/L Monitoring-only
Lead 18-Feb-05 13 ug/L 5.2 ug/L Monitoring-only
Lead 18-Oct-05 120 ng/L 5.2 ug/L Monitoring-only
Lead 1-Jan-06 20 ug/L 5.2 ug/L Monitoring-only
Lead 15-Apr-06 18 ng/L 5.2 ug/L Compliance
Lead 25-Jan-08 6.3 ug/L 5.2 ug/L Compliance
Dioxins / TCDD TEQ 18-Feb-05 4.46E-08 pg/L 2.80E-08 ug/L Monitoring-only
Dioxins / TCDD TEQ 28-Feb-06 3.19E-07 ng/L 2.80E-08 ug/L Monitoring-only
Outfall 009, WS-13 Drainage
Cadmium 17-Oct-05 9.2 no/L 4.0 pg/L Monitoring-only
Copper 17-Oct-05 39 no/L 14 pg/L Monitoring-only
Copper 18-Feb-06 22 ug/L 14 ug/L Monitoring-only
Copper 4-Apr-06 26 ng/L 14 ug/L Compliance
Lead 28-Dec-04 11 no/L 5.2 pg/L Monitoring-only
Lead 18-Feb-05 10 ug/L 5.2 ug/L Monitoring-only
Lead 17-Oct-05 260 no/L 5.2 pg/L Monitoring-only
Lead 18-Feb-06 33 ug/L 5.2 ug/L Monitoring-only
Lead 4-Apr-06 64 ng/L 5.2 ug/L Compliance
Lead 22-Sep-07 8.6 ug/L 5.2 ug/L Compliance
Lead 3-Feb-08 6.0 ng/L 5.2 ug/L Compliance
Mercury 4-Jan-05 0.2 no/L 0.13 pg/L Monitoring-only
Mercury 17-Oct-05 0.21 ug/L 0.13 ug/L Monitoring-only
Oil & Grease 11-Jan-05 16 mg/L 15 mg/L Compliance
pH 17-Oct-05 8.80 pH units 6.5-85 pH units Compliance
Dioxins / TCDD TEQ 4-Jan-05 1.72E-06 pg/L 2.80E-08 ug/L Monitoring-only
Dioxins / TCDD TEQ 18-Feb-05 5.20E-08 ng/L 2.80E-08 ug/L Monitoring-only
Dioxins / TCDD TEQ 17-Oct-05 9.10E-04 ng/L 2.80E-08 ug/L Monitoring-only
Dioxins / TCDD TEQ 9-Nov-05 6.14E-07 ng/L 2.80E-08 ug/L Monitoring-only
Dioxins / TCDD TEQ 18-Feb-06 1.56E-05 ng/L 2.80E-08 ug/L Monitoring-only
Dioxins / TCDD TEQ 4-Apr-06 1.77E-05 ng/L 2.80E-08 ug/L Compliance
Dioxins / TCDD TEQ 19-Feb-07 7.64E-07 ng/L 2.80E-08 ug/L Compliance
Dioxins / TCDD TEQ 22-Sep-07 3.13E-06 ng/L 2.80E-08 ug/L Compliance
Dioxins / TCDD TEQ 3-Feb-08 3.58E-07 pg/L 2.80E-08 ug/L Compliance

Notes:
NPDES Permit exceedances are sample results that are greater than the NPDES limit and were collected after the discharge
limit was established for that outfall (compliance data above).

Dioxins / TCDD TEQ - A sum of 17 dioxin / furan congener results adjusted for toxicity. The TEQ is calculated by
multiplying the result of each congener by its respective World Health Organization's (WHO's) toxic equivalency factor
(TEF), which is based on the relative potency of the congener to cause a toxic response relative to 2,3,7,8-TCDD. TCDD
TEQ values do not include laboratory data not quantified (DNQ) as specified in the NPDES permit.

Table 1-1.xIs Preliminary ISRA Work Plan



Table 3-1

Source Removal Alternative Evaluation Matrix
(Page 1 of 1)

Source Removal
Alternative

Short-Term
Effectiveness

Long-Term
Effectiveness

Long-Term
Reliability

Implementability

Environmental
Impact /
Sustainability

Cost

Installation of a Cap/Cover

Onsite Treatment
- Fixation
- Thermal Treatment

Excavation and Offsite Disposal

General Notes:

The RWQCB ISRA CAO requires the following:
- Address the sources that are discharging the constituents that exceeded NPDES Permit limits within the Outfall 008 and 009 watersheds;

- Use methods to minimize impacts to the streambed adjacent to habitat during cleanup activities;

- Protect the water quality during and after cleanup activities; and
- Restore the streambed and surrounding habitat following cleanup activities.

Table 3-1.xls

Preliminary ISRA Work Plan



Table 4-1
Summary Of Preliminary ISRA Evaluation Areas in the Outfall 008 Watershed
(Page 1 of 1)

Comparison Soil Background Exceedance Summary
Number of Locations

Preliminary ISRA Overlapping RCRA
Evaluation Area Location Surface Soil Subsurface Soil Constituents Risk Drivers/Contributors
PEA-CYN-1 1 -- Lead -
PEA-HVS-1 1 -- Lead Zinc
PEA-HVS-2 9 1 Copper, Lead Arsenic, Cadmium, Copper,
Lead, Zinc
Totals 11 1

General Notes:

Soil sampling results compared to DTSC-approved soil background comparison levels (MWH, 2005b). Current soil background concentrations undergoing additional
review by DTSC / USEPA (see Section 3.0).

Volatile organic compounds (VOCs) are not included in overlapping RCRA risk drivers / contributors since VOCs are predominantly present in soil vapor in these PEAs,
and highly unlikely to migrate to surface water runnoff to Outfall 008.

Table 4-1.xls Preliminary ISRA Work Plan



Table 5-1
Summary Of Preliminary ISRA Evaluation Areas in the Eastern Outfall 009 Watershed
(Page 1 of 1)

Comparison Soil Background Exceedance Summary

Number of Locations ISRA
Preliminary ISRA Overlapping RCRA
Evaluation Area Location Surface Soil Subsurface Soil Constituents Risk Drivers / Contributors
PEA-B1-1 1 1 Cadmium, Copper, Lead Arsenic, Barium, Cadmium, Copper,
Lead, Selenium
PEA-IEL-1 5 -- Cadmium, Copper, Lead, Mercury Arsenic, Cadmium, Copper, Lead, Molybdenum,
Zinc, Benzo(a)pyrene
PEA-A1LF-1 6 23 Cadmium, Copper, Lead, Mercury Arsenic, Cadmium, Cobalt, Lead, Nickel, Silver,
Vanadium, Zinc, Benzo(a)pyrene,
Aroclor 1254/1260
PEA-ALLF-2 3 -- Lead, Dioxins Copper, Lead, Zinc, Benzo(a)pyrene
Totals 15 24

General Notes:

Soil sampling results compared to DTSC-approved soil background comparison levels (MWH, 2005b). Current soil background concentrations undergoing additional
review by DTSC / USEPA (see Section 3.0).

Volatile organic compounds (VOCs) are not included in overlapping RCRA risk drivers / contributors since VOCs are predominantly present in soil vapor in these PEAs,
and highly unlikely to migrate to surface water runnoff to Outfall 009.

Table 5-1.xls Preliminary ISRA Work Plan



Table 5-2

Summary Of Preliminary ISRA Evaluation Areas in the Western Outfall 009 Watershed

(Page 1 of 1)

Preliminary ISRA

Comparison Soil Background Exceedance Summary

Number of Locations

ISRA

Overlapping RCRA

Evaluation Area Location Surface Soil Subsurface Soil Constituents Risk Drivers / Contributors
PEA-LOX-1 15 5 Cadmium, Copper, Lead, Dioxins PAHSs, benzidine, chrysene
PEA-LOX-2 4 -- Dioxins -
PEA-LOX-3 1 - Cadmium PAHSs
PEA-A2LF-1 1 -- Dioxins PAHs
PEA-A2LF-2 4 1 Lead, Mercury PAHSs
PEA-A2LF-3 1 -- Lead -
PEA-AP/STP-1 29 2 Cadmium, Copper, Lead, Mercury, PCE

Dioxins
PEA-ELV-1 14 1 Cadmium, Copper, Lead, Mercury, PCBs
Dioxins
Totals 69 9

General Notes:

Soil sampling results compared to DTSC-approved soil background comparison levels (MWH, 2005b). Current soil background concentrations undergoing additional
review by DTSC / USEPA (see Section 3.0).

Volatile organic compounds (VOCs) are not included in overlapping RCRA risk drivers / contributors since VOCs are predominantly present in soil vapor in these PEAS,
and highly unlikely to migrate to surface water runnoff to Outfall 009.

Table 5-1.xls

Preliminary ISRA Work Plan
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LN California Regional Water Quality Control Board
v Los Angeles Region | "

320 W. 4th Street, Suite 200, Los Angeles, California 90013
Linda S. Adams Phone (213) 576-6600. FAX (213) 576-6640 - Internet Address: http://www.waterboards.ca.gov/losangeles Arnold Schwarzenegger
Cal/EPA Secretary Governor

December 3, 2008

Mr. Thomas D. Gallacher, Director Certified Mail

SSFL — Safety, Health & Environmental Affairs Return Receipt Requested

The Boeing Company Claim No. 7008 1830 0004 3360 0939
Santa Susana Field Laboratory

5800 Woolsey Canyon Road

Canoga Park, CA 91304-1148 .

CALIFORNIA WATER CODE SECTION 13304 ORDER TO PERFORM INTERIM/SOURCE
REMOVAL ACTION OF SOIL IN THE AREAS OF OUTFALLS 008 AND 009 DRAINAGE
AREAS, THE BOEING COMPANY SANTA SUSANA ‘FIELD LABORATORY,
UNINCORPORATED VENTURA COUNTY, CALIFORNIA (SCP NO. 1111, SITE ID NO.
2040109)

rRY

Dear Mr. Gallacher:

"ﬂle California Regional Water Quality Control Board, Los Angeles Region (Regional Board), is the
public agency with primary responsibility for the protection of ground and surface water quality for all
beneficial uses within major portions of Los Angeles and Ventura County, including the above-
referenced project site. ‘

The Santa Susana Field Laboratory (SSFL) occupies approximately 2,850 acres and is located at the top
of Woolsey Canyon Road in the Simi Hills, Ventura County, California. The SSFL is jointly owned by
The Boeing Company (Boeing) and the United States of America. The National Aeronautics and Space
Administration (NASA) administers the portion of the property owned by the federal government. The
site is divided into four administrative areas (Areas I, II, III, and IV) and undeveloped land areas to both
the north and south. The NASA property includes a portion of Area I and all of Area II. Ninety acres of
Areas IV are leased to the United States Department of Energy (DOE).

Boeing and its predecessors’ operations at SSFL since 1950 include research, development, assembly,
disassembly, and testing of nuclear reactors, rocket engines, and chemical lasers. NASA operations
included rocket engine assembly and testing, and propellant and fuel storage and loading. DOE
conducted past operations in research and development of energy related programs, and seismic testing
experiments. Current DOE activities onsite are solely related to facility closure, environmental
remediation, and restoration.

Regional Board Order R4-2004-0111 and previous orders originally permitted discharges of excess water
at the SSFL from its groundwater treatment system, industrial activities, onsite wastewater reclamation
system, and rainfall runoff that has the potential to contain pollutants from the facilities. Most recently,
the only wastewater generated onsite and discharged to the streambeds is treated groundwater which is
associated with activities that are being regulated by the Department of Toxic Substances Control
(DTSC) under the Resource Conservation and Recovery Act (RCRA). All other wastewater discharges
have been terminated. However, storm water traversing the site had yielded exceedances of water quality
based effluent limits in the National Pollutant Discharge Elimination System (NPDES) Permit for the
facility.

California Environmental Protection Agency
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Mr. Thomas D. Gallacher -2- December 3, 2008
The Boeing Company

Only storm water is discharged through Outfalls 008 and 009 (see attached map):

e Discharge Outfall 008 — This outfall captures storm water runoff from an area that has previously
been used for operations that involved perchlorate and other contaminants of concern. Storm
water from Happy Valley flows to Dayton Canyon Creek. The flow from Dayton Canyon Creek
joins Chatsworth Creek, which flows south to Bell Creek southwest of the intersection of Shoup
Avenue and Sherman Way. Bell Creek flows eastto the Los Angeles River. This area has since
undergone an “interim measure cleanup”, which was completed in September 2004, under the
direction of DTSC. :

e Discharge Outfall 009 — The watershed that drains into Outfall 009 is on Boeing and NASA
property and begins near the entrance to the property and traverses several potential areas of
concern. The Outfall collects storm water runoff from the Area 1 and Area 2 Landfills, and the
former LOX plant located on NASA owned property. In addition, Outfall 009 picks up storm
water run on from Sage Ranch where agricultural operations took place and a gun shooting range
was located. This outfall drains to Arroyo Simi.

Boeing has violated Waste Discharge Requirements contained in Order No. R4-2004-011 1, as amended
by Order Nos. R4-2006-0008, R4-2006-0036, and R4-2007-0055 (hereinafter Order No. R4-0111) by
discharging storm water and/or permitting storm water to be discharged to waters of the State, which

. contains wastes that have chronically exceeded effluent limitations for 2,3,7,8-Tetrachlorodibenzo-p-

dioxin (TCDD) toxic equivalent (TEQ), heavy metals (e.g., copper, lead, and cadmium), and other
pollutants (e.g., oil and grease and pH) at Outfalls 008 and 009 from 2005 through 2008.

The Regional Board has determined that an order pursuant to Water Code section 13304 is the most
ﬁppropriate manner to achieve compliance with the requirements of Order No. R4-2004-0111. The
Regional Board’s objective is that contaminated soil are to be removed in order to eliminate the
contaminants that have resulted in violations of effluent limitations and are an ongoing source of
contaminants, creating a condition of pollution or nuisance. Site-wide cleanup of soil, soil vapor, and
groundwater will continue under regulatory oversight by the DTSC.

Therefore, pursuant to Section 13304 of the Water Code, Boeing is hereby ordered to cleanup and abate
the waste that are discharging to waters of the State, minimize impacts to the streambed adjacent habitat
during the cleanup, protect the water quality during and after the cleanup, and restore the streambed and
surrounding habitat following the cleanup.

California Environmental Protection Agency
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Mr. Thomas D. Gallacher C -3 December 3, 2008
The Boeing Company '

Compliance with this order shall include, but not be limited to completing the requirements listed below.
Boeing shall: ‘

1. Commence activities necessary to undertake source removal of wastes that are causing or
contributing to violations of limitations contained in Order No. R4-2004-0111 at Outfalls 008
and 009, subject to Regional Board approval of the plans required by paragraphs 2 and 3, below.

2. Submit work plans to develop and select the appropriate treatment technologies to be used during-
source removal, including identification and delineation of the lateral and vertical extents of
contaminants in soil, by February 15, 2009 for the Regional Board’s approval.

3. Submit for the Regional Board’s approval an interim source removal action (ISRA) plan by May
1, 20009.

4. Submit a report-documenting compliance with the removal process and detailing the results of
confirmation soil samples following the completion of the interim source removal of impacted
-soil from the areas for Outfalls 008 and 009 watersheds. The Regional Board will determine the
submittal due date for this report upon approval of the ISRA.

5. Reimburse the Regional Board for all reasonable costs incurred by the Regional Board staff to '
oversee soil cleanup, abatement of the effects thereof, or other remedial actions. '

6. Communicate and work cooperatively with NASA for the proposed ISRA necessary for the
NASA Area I and II property located within the Outfall 009 Drainage Area. The Regional Board
understands that Boeing may undertake the actions under this order on the NASA property only
with the approval of NASA.

7. All proposed projects located within state or federal jurisdictional waters must comply with the
applicable sections of the federal Clean Water Act (CWA) and California's Porter Cologne Water
Quality Control Act (Porter Cologne). The United States Army Corps of Engineers (USACOE)
(CWA Section 404 permitting) and the Regional Board (CWA Section 401 water quality
certifications) may permit fill activities in waters of the United States under the CWA. The
Regional Board may also permit fill activities in waters of the State of California under Porter
Cologne by issuing Waste Discharge Requirements (WDR). Further, the California Department
of Fish and Game (F&G), through streambed alteration agreements, also has jurisdiction over fill
projects that affect waters of the State. These agencies must be notified of any plans that could
impact these waters to determine if permitting will be required.

Failure to comply with this Order may result in imposition of civil liabilities, either administratively by
the Regional Board or judicially by the Superior Court in accordance with Section 13350 of the
California Water Code, and/or referral to the Attorney General of the State of California for such action
as he may deem appropriate. ' '

Any person aggrieved by this action of the Regional Water Board may petition the State Water Board to
review the action in accordance with Water Code section 13320 and California Code of Regulations, title
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The Boeing Company

23, sections 2050 and following. The State Water Board must receive the petition by 5:00 p.m., 30 days
after the date of this Order, except that if the thirtieth day following the date of this Order falls on a
Saturday, Sunday, or state holiday, the petition must be received by the State Water Board by 5:00 p.m.
on the next business day. Copies of the law and regulations applicable to filing petitions may be found on
the Internet at: http://www.waterboards.ca.gov/public_notices/petitions/water_guality or will be provided
upon request.

If you have any questions, please contact Mr. David Bacharowski at (213) 576-6607.
Sincerely,

%A T

it Figpeee

Executive’Qfficer

California Environmental Protection Agency
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Honorable Fran Pavley, Senator

Honorable Julia Brownley, Assemblymember

Ms. Rondi Guthrie, c/o Assemblywoman Audra Strickland

U. S. Environmental Protection Agency, Region 9, Permits Branch (WTR-5)

Mr. Thomas Kelly, Environmental Protection Agency, Region 9, (WTR-5)
Environmental Protection Agency, Region 9, Office of Radiation Programs

Mr. Michael Lopez, U.S.D.O.E., Oakland

Mr. Thomas Johnson, ETEC Project Manager, United States Department of Energy
Ms, Rebecca Tadesse, Branch Chief of Materials Decommissioning, U.S. Nuclear Regulatory
Commission

U.S. Army Corps of Engineers

NOAA, National Marine Fisheries Service

Department of Interior, U.S. Fish and Wildlife Service

Mr. William Paznokas, Department of Fish and Game, Region 5

‘Mr. Norm Riley, Department of Toxic Substances Control, Sacramerito

Mr. Jim Pappas, Department of Toxic Substances Control, Sacramento

Mr. Gerard Abrams, Department of Toxic Substances Control, Sacramento
California Coastal Commission, South Coast District

Department of Health Services, Public Water Supply Branch

Los Angeles County, Department of Public Works, Environmental Programs Division
Los Angeles County, Department of Health Services

City of Los Angeles, Bureau of Engineering, Wastewater Systems Engineering Division
ULARA Watermaster |
Water Replenishment District of Southern California

Ventura County Air Pollution Control District

Ventura County Public Works

Ventura County Environmental Health Division

Ms. Linda Parks, Ventura County Board of Supervisors

City Manager, City of Simi Valley

Dr. Mark Gold, Heal the Bay

Mr. David Beckman, NRDC

Mr. Mati Waiya, Wishtoyo Foundation

Friends of the Los Angeles River

Los Angeles and San Gabriel Rivers Watershed Council

Bell Creek Homeowners Association, ¢/o Michael Bubman

Bell Creek Homeowners Association, ¢/o Jerry Murphy

Ms. Carol Henderson, Office Manager, Bell Canyon Association

Ms. Barbara Johnson, Susana Knolls Homeowners, Inc.

Ms. Gayle Demirtas, Simi Valley Library

Mr. Howard Kaplan and Mr. Arthur Pinchey, Brandeis-Bardin Institute

Dr. Joseph K. Lyou, Executive Director, Committee to Bridge the Gap (CBG)
Mr. Dan Hirsch, CBG

Mr. Jerome Raskin, Pierce College

Mr. Sheldon Plotkin, SCFS
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Mailing List (continued)

Mr. Wayne Lee

Simi Valley Library

California State University, Northridge

Mr. Evan Rose, L.A.U.S.D.

Mr. Cybil Zeppieri

Mr. Lori Zinkan

Ms. Christina Walsh

Ms. Teresa Jordan

Ms. Mary Wisebrock

Masry & Vititoe Law Offices

Mr. Jonathan Parfrey, Executive Director, Physicians for Social Responsibility
Mr. Matt Hagemann, Soil/Water/Air Protection Enterprise

Ms. Bonnie Klea

Ms. Laura Plotkin, c/o Senator Sheila Kuehl

Mr. John Farrow, M. R. Wolfe & Associates, P.C.

Mr. Anthony Zepeda

Ms. Lorraine Scott

Florence and Dorri Raskin

Ms. Kirsten James, MESM, Staff Scientist, Heal the Bay

Ms. Elizabeth Crawford, Senior Environmental Spemahst Physicians for Social
Responsibility

Paul Costa, Boeing

Ms. Sharon Rubalcava, Weston, Benshoof, Rochefort Rubalcava, MacCuish, LLP
Ms. Darlene Ruiz, Hunter Ruiz Research, Consulting and Advocacy

Mr. Jack M. Wallace

Mr. Jae Kim, TetraTech
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